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U.S. Department of Education
Grant Performance Report (ED 524B)

Executive Summary

OMB No. 1890 - 0004
Expiration: 10-31-2007

PR/Award #: R372A060054

Purpose This Executive Summary provides an overview of the progress made 
during the past year by the South Carolina Department of Education 
(SCDE) towards accomplishing the goals and objectives of the State 
Longitudinal Data Systems (LDS) Federal Grant. Additional details for 
each objective are located in Section A of the report. 
 

Summary 2007 has been a year for gaining momentum for the SCDE’s LDS project. 
The planning and procurement requirements met in 2006 have yielded 
tangible deliverables in some projects and significant progress towards 
deliverables in others.  
 

Goals The South Carolina Longitudinal Data System (LDS) project has the 
following goals: 
 

• Build and implement a vertical reporting system (school to district 
to state) that will be based on a statewide implementation of 
Schools Interoperability Framework (SIF). 

• Extend SIF to transfer student data horizontally between South 
Carolina’s public school districts, between state-level systems, and 
to other states and higher education. 

• Design and develop an enterprise-wide data architecture to include 
a data dictionary and a data model. 

• Expand our state-level data warehouse to include EDEN data 
elements and expedite federal reporting. 

• Implement a user-friendly reporting framework that provides 
researchers and stakeholders with access to the state-level data 
warehouse. 

 
Objectives Carryover from Year 1:

1) Expand the data warehouse to include additional EDEN data 
elements. 

2) Complete the enterprise-wide data dictionary. 
3) Complete the pilot preparation of the Student Information System 

to transfer data from the school to the state level, and complete 
SIF Agent customization for vertical reporting for all districts. 

4) Pursue alternate sources of funding to sustain the LDS. 
 

Year 2 Objectives:
5) Complete the data model for the data warehouse including all 

necessary Teacher Quality data elements. 
6) Deliver reports and analyses to our state-level stakeholders using 

our new reporting and analysis tools. 
7) Complete and implement vertical reporting application that 

transfers data from the school level to the state level using SIF. 
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8) Complete and implement the horizontal transfer of SASI student 
records from district to district. 

9) Pursue alternate sources of funding to sustain the LDS. 
 
Year 3 Objectives Active in 2007:

10) Provide all required EDEN data elements that are available in 
electronic format to the federal government. 

11) Transfer student transcripts to higher education institutions and 
between school districts in South Carolina. 

12) Expand data warehouse to include all necessary Teacher Quality 
data. 

13) Provide access to the data warehouse for stakeholders. 
14) Disseminate project success through professional journals, 

conferences such as EdTech and SCITDA, and through the SDE 
Web site. 

 
2007 
Accomplishments

Project Manager – The SCDE began the year by hiring a full-time, PMP 
certified Project Manager for the LDS grant. The Project Manager began 
work on January 3 and has helped the project gain additional focus and 
momentum. 
 
In May, the SCDE hired a full-time Project Leader for the Data Warehouse 
project. The additional focus and coordination provided by this resource 
resulted in delivery of the first tangible Data Warehouse deliverables in 
2007 (see Data Warehouse section below). 
 

Data
Dictionary

Data Dictionary – The SCDE transitioned development of the data 
dictionary, the user interface, and the data validation from the contracted 
vendor to the LDS Team in March 2007. Significant development of all 
three components was completed in-house.  Adding this unplanned 
development work to the LDS Team, however, slowed progress on EDEN 
– a higher priority grant project.  Consequently, the Data Dictionary effort 
was placed on hold until 2008 to allow assigned resources to focus on 
EDEN reporting.  
 

Data
Security

Enhanced Data Security – The SCDE’s Enterprise Data Architecture plan, 
developed under this grant in 2006, called for enhancing the SCDE’s data 
security capabilities. To comply with FERPA and best practices for data 
access, this new security infrastructure was identified as a requirement 
for the LDS. The SCDE contracted with a vendor to implement Novell’s 
Identity Management (IDM) solution. During 2007, significant progress 
has been made on the state’s implementation of: 
 

• Hardware installation and configuration, complete 
• The Access Gateway, 99% complete 
• The Application Programming Interface, 98% complete 
• The User Interface, 60% complete 
• End-to-End Testing of all components, in-progress, and 
• Re-tooling SCDE’s applications to interface with IDM, 80% 

complete. 
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Data
Manager

State Data Manager – In May, the SCDE awarded the contract for 
development of a SIF-based, statewide data collection system to 
Computer Power Solutions of Illinois (CPSI). Accomplishments this year 
include: 
 

• Definition of Scope 
• General Design 
• Requirements Analysis for: 

o Infrastructure at the state and district levels 
o Installation of state-level hardware and software 
o Mapping SASI data elements to SIF specifications 
o Initial definition of business validation rules 
o Selection of and work initiation with a Proof-of-Concept 

(POC) district 
o Selection of four Pilot districts  

 
Data

Reporting
EDEN Reporting – Consolidation of all EDEN reporting into a single office 
when data sources exist in multiple offices throughout the SCDE has been 
a challenge. By placing the Data Dictionary effort on hold, analysts once 
assigned to both projects, have narrowed their focus and accelerated 
progress on consolidation of EDEN Reporting.  
 
In addition to consolidation, automating the creation of EDEN reporting is 
also a major deliverable. Each report submitted to EdFacts during 2007 
has been automated using the most appropriate tools.  
 
This ongoing initiative will continue throughout the life of this grant and 
beyond. The SCDE is in the process of recruiting a full-time EDEN 
Coordinator to ensure this development is completed and sustained 
beyond the grant period. 
 
EDEN SIFA Proof-of-Concept – Although not specifically a part of the LDS 
grant, SCDE is proud that SIFA and USED asked the agency to participate 
in the Proof-of-Concept for using SIF as a mechanism to submit EDEN 
data. USED deemed the POC a success, and plans to continue working 
with SIF as a viable EDEN reporting tool. This unplanned effort did, 
however, require the SCDE to obtain extensions for some EDEN reporting. 
 

Data
Warehouse

Data Warehouse – With a full-time Project Leader on board, and a well 
qualified Senior Management Consultant focused on the Data Warehouse 
effort, great progress was made during the year. The State’s Office of 
Research & Statistics (ORS) agreed to develop the Data Warehouse for 
SCDE. With this expanded team, the group delivered a basic decision 
support solution for the Palmetto Achievement Challenge Test (PACT), the 
statewide assessment for grades 3 – 8, in October. Student-level PACT 
data is now available to selected staff in each school in SC. 
 
Currently underway are: 

• Development of an advanced solution (i.e. data cubes) for PACT 
scores 

• Design and development of a basic and advanced solution for the 
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State’s High School Assessment Program (HSAP) 
• Design of the State’s integrated Data Warehouse presentation 

system to include, but not limited to, SASI student data and 
teacher data. 

• Long-term planning for the future of the Data Warehouse. 
 

Data
Integration

Horizontal SIF Integration – Another bright star for 2007 is the statewide 
roll-out of Horizontal SIF Integration. All districts now have the hardware, 
funded by the State, and software required to communicate horizontally 
using the SIF framework.  
 

Stakeholders Stakeholder Involvement – SCDE’s Senior Management Consultant has 
been in high-gear in 2007 traveling around the state to share plans for, 
and obtain feedback on, the Data Warehouse solution. Guidance for this 
“customer facing” component of the LDS is coming from all stakeholders 
who stand to benefit from this grant. 
 

Metrics Metrics – Metrics required to gauge the success of the LDS are currently 
being developed by the Senior Management Consultant. A detailed scope 
of the LDS is, however, required before these metrics can be finalized. 
 

Financials Ongoing Financial Commitment – The SCDE’s State Superintendent of 
Education has voiced his support of the LDS grant projects. The SCDE is 
lobbying the legislature for the funding required to adequately support the 
systems developed during the grant. Lower-level agency efforts to more 
precisely identify these financial needs are ongoing. 
 

Student
Records

Student Records & Transcript Exchange – Early in 2007, the effort to 
develop an RFP for vendor selection of the SCDE’s Joint Records Exchange 
(JREx) system began. At year-end, the SCDE is in the final stages of 
selecting a vendor to (1) exchange PK-12 student records within SC’s 
school districts and (2) send PK-12 student records to institutions of 
higher education throughout the country. Development of this system is 
expected to run into 2009. 
 

Conferences Conferences – The SCDE’s LDS Team is committed to sharing with and 
learning from other states and the USED. The Team has attended and 
presented at many conferences during the year.  
 

Challenges Staffing – Adequate staffing for all of the projects included in this grant 
has been one of the biggest challenges of 2007. Although, the SCDE has 
had no turnover in either project management or technical staff during 
2007, juggling of resources has been necessary to keep the projects 
moving forward and support current production activities. 
 
Limited staffing in the Network Services area created delays of two to 
three months in installing new state hardware for the State Data Manager 
project. 
 
Procurement – The effort required to issue RFPs and work through the 
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State’s procurement requirements was not included in the original scope 
of work for this grant. Consequently, delays have occurred in the State 
Data Manager (SDM) and Student Records & Transcript Exchange (JREx) 
projects. SDM incurred an approximate seven month delay. JREx (aka 
Joint Records Exchange) has required twelve months from initiation to 
vendor selection (this assumes no challenge to the award when 
announced in January 2008). 
 

Wrap-Up The SCDE is very proud of the progress made on the LDS grant in 2007. 
Feedback from end-users has been enthusiastically positive. Momentum is 
present. Contracts are in place. The plan for 2008 will yield many more 
positive results. 
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Project Status Chart
PR/Award #: R372A060054

SECTION A - Project Objectives Information and Related Performance Measures Data (See Instructions. Use as
many pages as necessary.)

1 . Project Objective Check if this is a status update for the previous budget period.
Expand data warehouse to include additional EDEN data elements.

. Performance Measure Measure Type Quantitative Data
PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

/ /

Explanation of Progress (Include Qualitative Data and Data Collection Information)
Excellent progress has been made on this objective that began in Year 1, continued in 2007, and will continue throughout
the coming year. Moving from a decentralized to centralized EDEN reporting has required a cultural change within the
agency. This change is well underway.

The SCDE completed the first EDEN Submission Plan this year. All offices that previously provided data through the
EDFacts system were interviewed. Data source analysis is nearing completion. EDEN data is being added to the SCDE's
Data Warehouse as the Data Warehouse is being developed. Automation of EDEN reporting is in progress. Priorities are
assigned based on due dates for EdFacts.

In addition to the planned deliverables, the SCDE participated in a Proof-of-Concept (POC) for using SIF Standards to
submit EDEN data. The SCDE participated with United States Department of Education (USED), the Schools
Interoperability Framework Association (SIFA), and Computer Power Solutions of Illinois (CPSI) to accomplish the goals
of this POC. The POC was deemed a success by the USED, and they plan to continue pursuit of SIFA as a submission
mechanism for EDEN reporting.
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This objective will continue into year 3. The SCDE is providing all electronic EDEN data elements to the USED.
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Project Status Chart
PR/Award #: R372A060054

SECTION A - Project Objectives Information and Related Performance Measures Data (See Instructions. Use as
many pages as necessary.)

5 . Project Objective Check if this is a status update for the previous budget period.
Complete the data model for the Data Warehouse including all necessary Teacher Quality data elements.

. Performance Measure Measure Type Quantitative Data
PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

/ /

Explanation of Progress (Include Qualitative Data and Data Collection Information)
This year 2 objective is being accomplished as part of Objectives 3 and 6 -- developing a state-wide Data Management
system and the state-wide Data Warehouse. The model developed from these two projects will include all necessary teacher
quality data elements. Some of these developments are already available with the Data Warehouse's Basic SCOREs
application. The Data Warehouse will expand during the coming year to include all relevant student and teacher
information.
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Project Status Chart
PR/Award #: R372A060054

SECTION A - Project Objectives Information and Related Performance Measures Data (See Instructions. Use as
many pages as necessary.)

2 . Project Objective Check if this is a status update for the previous budget period.
Complete enterprise-wide data dictionary.

. Performance Measure Measure Type Quantitative Data
PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

/ /

Explanation of Progress (Include Qualitative Data and Data Collection Information)
This 2006 objective continued into 2007. The SCDE transitioned development of the data dictionary, the user interface, and
the data validation from the contracted vendor to the LDS Team in March 2007. Significant development of all three
components was completed in-house. Adding this unplanned development work to the LDS Team, however, slowed
progress on EDEN, a higher priority grant project. Consequently, the Data Dictionary effort was placed on hold until 2008
to allow assigned resources to focus on EDEN reporting.
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U.S. Department of Education
Grant Performance Report (ED 524B)

Project Status Chart
PR/Award #: R372A060054

SECTION A - Project Objectives Information and Related Performance Measures Data (See Instructions. Use as
many pages as necessary.)

3 . Project Objective Check if this is a status update for the previous budget period.
Complete the pilot preparation of the Student Information System to transfer data from the school to the state level, and
complete SIF Agent customization for vertical reporting for all districts.

. Performance Measure Measure Type Quantitative Data
PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

/ /

Explanation of Progress (Include Qualitative Data and Data Collection Information)
This Year 1 objective continued in 2007, and will comsume much of 2008. In May 2007, the SCDE awarded the contract for
developing a state-wide data management system to Computer Power Solutions of Illinois (CPSI). Scope, Analysis, and
Design are all underway. Five districts will participate in the Proof-of-Concept and Piloting phases of roll-out in 2008. Due
primarily to inadequate staffing at the SCDE, however, progress has not been rapid. Early in 2008, the SCDE will contract
for an assistant project manager who will focus on completion of this critical component of the LDS.
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U.S. Department of Education
Grant Performance Report (ED 524B)

Project Status Chart
PR/Award #: R372A060054

SECTION A - Project Objectives Information and Related Performance Measures Data (See Instructions. Use as
many pages as necessary.)

4 . Project Objective Check if this is a status update for the previous budget period.
Explore alternate sources of funding to sustain the SCDE's LDS.

. Performance Measure Measure Type Quantitative Data
PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

/ /

Explanation of Progress (Include Qualitative Data and Data Collection Information)
The SCDE continued work in 2007 to obtain sustainable funding for the LDS. Through many concurrent efforts, the SCDE
has obtained commitment from all levels of the state's educational system to develop and maintain the various systems that
together comprise the LDS. The LDS Grant Project Teams continually work on new ways to keep stakeholders informed of
the Grant's many benefits. This has prepared the way for the SCDE to continue working with the SC General Assembly to
obtain specific funding required for LDS. Progress to date has been very productive with current-year funding increased to
cover additional funding and staff in technology.
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U.S. Department of Education
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Project Status Chart
PR/Award #: R372A060054

SECTION A - Project Objectives Information and Related Performance Measures Data (See Instructions. Use as
many pages as necessary.)

6 . Project Objective Check if this is a status update for the previous budget period.
Deliver reports and analyses to our state-level stakeholders using our new reporting and analysis tools.

. Performance Measure Measure Type Quantitative Data
PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

/ /

Explanation of Progress (Include Qualitative Data and Data Collection Information)
This Year 2 objective got off to a strong start in 2007 with developing a partnership with The State of South Carolina's
Office of Research & Statistics (ORS) part of another state agency, the Budget and Control Board. The SCDE and the ORS
entered into a contract for development of the state-wide Data Warehouse including reporting and analysis tools. After
obtaining requirements and design considerations from stakeholders throughout the state, the first deliverable was rolled out
in October to state-level and selected district and school staff (a Year 3 objective -- see #13). This is the first time student-
level data has been delivered to school staff. The new Data Warehouse integrates seamlessly with SCDE's existing security
system to ensure student data is accessed only by those who have a need and are approved for access to the data.

Current efforts include design of the overall data warehouse and specific deliverables for the coming year. Adding to the
Assessment data delivered in the SCOREs application is the first priority. Following the Assessment data, development of
instructional data is planned. Instructional data will include information for teachers, principals, district testing coordinators,
district superintendents, as well as the SCDE staff. This data will also be linked with selected data from other state agencies
to give educators in SC a complete picture of their students.
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Due to complexities in the data and integration with other SLDS projects, work on the initial Data Warehouse is expected to
extend into 2009.
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SECTION A - Project Objectives Information and Related Performance Measures Data (See Instructions. Use as
many pages as necessary.)

9 . Project Objective Check if this is a status update for the previous budget period.
Transfer student transcripts to higher education institutions and between school districts in South Carolina.

. Performance Measure Measure Type Quantitative Data
PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

/ /

. Performance Measure Measure Type Quantitative Data
PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

/ /

Explanation of Progress (Include Qualitative Data and Data Collection Information)
This Year 3 objective began in 2007 with the creation of a competitive bid (RFP) that was published in September. The
bidding process is now closed, and vendor selection and negotiations are underway. The SCDE anticipates finalizing the
selection in January 2008.
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Project Status Chart
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SECTION A - Project Objectives Information and Related Performance Measures Data (See Instructions. Use as
many pages as necessary.)

8 . Project Objective Check if this is a status update for the previous budget period.
Complete and implement the horizontal transfer of SASI student records from district to district.

. Performance Measure Measure Type Quantitative Data
PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

/ /

Explanation of Progress (Include Qualitative Data and Data Collection Information)
This Year 2 objective has been completed. All school districts now have the capability to use SIF as their infrastructure for
interfacing data communications. All districts were trained prior to remote installation of the software on their state-funded
Zone Integration Server (ZIS).

Currently, schools and school districts are using SIF to communicate with the SCDE's Student Unique Numbering System
(SUNS). Districts now have the capability to interface their stand-alone applications using the SIF protocol. Soon, schools
and school districts will use SIF horizontal transfer for SASI student information and student transcripts.

PR/Award # R372A060054 e17



OMB No.1890 - 0004 Exp.10/31/2007

U.S. Department of Education
Grant Performance Report (ED 524B)

Project Status Chart
PR/Award #: R372A060054

SECTION A - Project Objectives Information and Related Performance Measures Data (See Instructions. Use as
many pages as necessary.)

7 . Project Objective Check if this is a status update for the previous budget period.
Complete and implement a vertical reporting application that transfers data from the school level to the state level using SIF.

. Performance Measure Measure Type Quantitative Data
PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

/ /

Explanation of Progress (Include Qualitative Data and Data Collection Information)
This Year 2 objective is a continuation of Year 1 objective #3. The vendor solution selected for the State Data Manager uses
SIF standards for the vertical reporting application. Once the State Data Manager is implemented in 2008, student data will
travel from school to district to state. To ensure improved data quality, edits and online reporting to districts and schools are
planned.
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Project Status Chart
PR/Award #: R372A060054

SECTION A - Project Objectives Information and Related Performance Measures Data (See Instructions. Use as
many pages as necessary.)

10 . Project Objective Check if this is a status update for the previous budget period.
Disseminate project success through professional journals, conferences such as EdTech and SCITDA, and through the SDE
Web site.

. Performance Measure Measure Type Quantitative Data
PROJ Target Actual Performance Data

Raw
Number Ratio % Raw

Number Ratio %

/ /

Explanation of Progress (Include Qualitative Data and Data Collection Information)
This Year 3 objective began in 2007 with many efforts to share project plans, design, and deliverables with a multitude of
groups throughout and beyond the state. The LDS Sr. Management Consultant delivered presentations to educators such as
Teacher Speciallists, District Testing Coordinators, Principals, District Superintendents, and Teachers of the Year. Also
included was the state-wide Education & Business Summit. Project progress is presented monthly at the Technical Advisory
Committee, a representation from district technology directors throughout the state.

The SCDE staff attended a number of conferences throughout the year and often presented project successes and challenges.
Some of the conferences attended include:

* Annual MIS Conference
* Annual SLDS Grantee Meeting
* EdTech
* SCITDA
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* Perot/CCSSO Data Conference.

The project portal, on the SCDE website, is continually updated and expanded to include additional project information. For
more information, please visit: http://ed.sc.gov/agency/offices/tech/dts/LDSProject.html.

This objective will continue throughout the duration of the LDS Grant.
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SECTION B - Budget Information (See Instructions. Use as many pages as necessary.)

Title : Year 2 SC Budget Information
File : L:\Phase 00 - Project Level Information\Annual Rpt to USED\2007 Annual
Report\FINAL\2007-12-31 Year 2 SC Section B Budget Info.doc

SECTION C - Additional Information (See Instructions. Use as many pages as necessary.)

Title :
File :
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SECTION B - Budget Information

Overview During the first year of this grant, 2006, the South Carolina Department 
of Education (SCDE) spent time planning for the remaining two years of 
the grant. To mitigate the risk of the unknown, the SCDE expended more 
state funds in 2006 than Federal funds – only 11% of expenditures came 
from Federal funding.  
 
In the second year, 2007, the SCDE began implementing the plans made 
during 2006. A grand total of $1,742,718 state and Federal funds was 
expended during the year with 88% of these expenditures from Federal 
grant funds. 
 

Looking Back Federal Funding – The United States Department of Education (USED) 
awarded $5,950,253 to the SCDE to develop the SCDE LDS.  
 

• At the end of Year 1, the SCDE expended only 3% of the award. 
• At the end of Year 2, the SCDE expended 28% of the award. 
• At the end of Year 2, 61% of Federal funding remains. 
• During Year 2, the SCDE expended 34% of budgeted and carryover 

funding 
• During Year 2, the SCDE expended 104% of funds budgeted for the 

year 
 
State Funding – The SCDE committed $874,036 to develop the LDS. 
 

• At the end of Year 1, the SCDE expended 143% of allocated state 
funds. 

• At the end of Year 2, the SCDE expended 167% of the allocated 
state funds. 

• During Year 2, the SCDE expended 80% of the funds budgeted for 
the year. 

 
Looking Forward Federal Funding – Based on commitments already made and planned for 

early 2008, the SCDE will expend the remaining Federal funds. It is 
possible, however, that additional time will be required to accomplish all 
of the goals and objectives of this grant. 
 
Existing and imminent commitments for Federal grant funds: 
 

• Project management consultants for: 
o Managing the Data Warehouse project 
o Managing the State Data Manager project 
o Managing the Student Records & Transcript Exchange project 
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o Managing the remaining ten Grant projects 
• Lead technical consultant for EDEN project 
• Lead technical consultant and developers for completion of the Data 

Dictionary 
• Technical consultants for the State Data Manager project 
• Data Architecture Analyst to complete Security Upgrade (IDM 

project) – a temporary grant position – and assist with other Grant 
projects 

• Senior Management Consultant to facilitate stakeholder 
involvement and development of metrics 

• Consulting services from four of the state’s leading educational 
researchers 

• Procurement of district hardware required for the State Data 
Manager 

• Payments to vendors for: 
o Design, development, and implementation of the LDS Data 

Warehouse 
o Implementation of any required, additional reporting and 

analysis tools 
o Full integration of SASI and Teacher data into the LDS Data 

Warehouse 
o Development and implementation of the State Data Manager 
o Design, development, and implementation of a solution to 

transfer PK-12 student records within SC 
o Implementation of an electronic student transcript exchange 

system 
o Training 

• Travel to national LDS meetings and conferences 
 
State Funding – Even though budgeted state funding has already been 
exceeded, the SCDE will continue to provide the resources and funding 
required to ensure successful implementation of all LDS Grant initiatives. 
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Details
Tables 1 and 2 below show budgeted and actual expenditures for Year 2 of the 3-year grant by budget account. The
tables begin with carryover from Year 1, and end with account balances at the end of Year 2. The cut-off for actual
expenditures for this report was December 18, 2007.

Federal Grant Funds
Carryover

From Year 1
Budget
Year 2

Actuals
Year 2

Carryover to
Year 3

Funds
RemainingBudget Categories

(as of 12/31/2006) (01/01/2007 -
12/31/2007)

(01/01/2007 -
12/18/2007)

Personnel $115,240 $185,400 $77,360 $223,280 $414,242
Fringe Benefits 45,445 51,912 6,653 90,704 144,173
Travel 19,211 20,506 3,426 36,291 56,797
Equipment 223,073 0 171,338 51,735 51,735
Supplies 8,765 4,915 148 13,532 18,697
Contractual 2,318,167 877,680 1,236,074 1,931,256 2,312,613
Other 258,150 286,810 3,711 544,960 828,059
Total Direct Costs $2,988,051 $1,427,223 $1,498,710 $2,891,758 $3,505,522
Indirect Costs 86,993 44,244 28,517 127,526 130,922
Total Costs $3,075,044 $1,471,467 $ 1,527,227 $3,019,284 $3,608,557

Table 1 – Federal Grant Funds
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In-Kind (State) Funds
Carryover

From Year 1
Budget
Year 2

Actuals
Year 2

Carryover to
Year 3

Funds
RemainingBudget Categories

(as of 12/31/2006) (01/09/06 -
12/31/2006)

(01/09/06 -
12/31/2006)

Personnel ($45,885) $209,350 $168.352 ($4,887) $210,742
Fringe Benefits 0 58,618 47,139 11,479 71,855
Travel (3,572) 0 0 (3,572) (3,572)
Equipment (519,804) 0 0 (519,804) (519,804)
Supplies (4,126) 0 0 (4,126) (4,126)
Contractual (15,677) 0 0 (15,677) (15,677)
Other (327,805) 0 0 (327,805) (327,805)
Total Direct Costs ($916,869) $267,968 $215,491 ($864,392) ($588,387)
Indirect Costs 0 0 0 0 0
Total In-Kind
Costs

($916,869) $267,968 $215,491 ($864,392) ($588,387)

Table 2 – In-Kind (State) Funds
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Charts

Attachment 1:
Title: Year 2 SC Project Plan Update Pages: 2 Uploaded File: L:\Phase 00 - Project Level Information\Annual
Rpt to USED\2007 Annual Report\FINAL\2007-12-31 Year 2 SC LDS Project Plan Update.pdf
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ID WBS Task Name Start Finish Duration Actual Start Actual Finish % Cpt Resource Names
1 1 SC Longitudinal Data Systems Project 4/1/05 12/18/09 65.62mons 4/1/05 NA 33%
2 1.1 OBJECTIVE 0 - Ongoing and Proj Mgmt Tasks 4/1/05 12/18/09 65.62mons 4/1/05 NA 33% Debra Holdren

774 1.2 OBJECTIVE 1 - Data architecture and model 1/2/06 11/28/06 12.64mons 1/2/06 11/28/06 100% Richard Higley
779 1.3 OBJECTIVE 2 - Data inventory and dictionary 2/6/06 6/10/08 32.63mons 2/6/06 NA 35% Paul Cumberworth

790 1.4 OBJECTIVE 3 - EDEN Report Manager 5/28/07 11/6/08 20.21mons 5/28/07 NA 41% Paul Cumberworth

908 1.5 OBJECTIVE 4 - Directory and Security
Management

3/1/06 7/8/08 32.76mons 3/1/06 NA 56% Richard Higley

932 1.6 OBJECTIVE 5 - State Data Manager and Vertical
Reporting

7/1/06 7/8/09 41.99mons 7/1/06 NA 21% Thesa Briggs

979 1.7 OBJECTIVE 6 - District Horizontal SIF Integration 11/1/05 7/1/08 37.07mons 11/1/05 NA 5% Leon Nelson
996 1.8 OBJECTIVE 7 - Student records and transcript

exchange
1/8/07 6/3/09 33.45mons 1/8/07 NA 32% David Altus

1014 1.9 OBJECTIVE 8 - Reporting and Analysis Tools 12/21/07 6/24/09 21mons NA NA 0% David Wingo
1020 1.10 OBJECTIVE 9 - Data Warehouse and Longitudinal

Reporting
3/29/06 11/30/09 51.11mons 3/29/06 NA 16% David Wingo

1045 1.11 OBJECTIVE 10 - SIF Enable Teacher Quality data
at state level

8/1/07 8/28/09 28.96mons 8/1/07 NA 2% David Wingo

1059 1.12 OBJECTIVE 11 - Stakeholders 1/2/06 4/29/09 46.29mons 1/2/06 NA 67% Ellen Still
1072 1.13 OBJECTIVE 12 - Metrics 3/17/06 4/6/09 42.47mons 3/17/06 NA 5% Ellen Still
1079 1.14 OBJECTIVE 13 - Collaboration with other states 3/1/07 10/27/09 37mons 3/1/07 NA 25% Debra Holdren
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ID WBS Task Name
1 1 SC Longitudinal Data Systems Project
2 1.1 OBJECTIVE 0 - Ongoing and Proj Mgmt Tasks

774 1.2 OBJECTIVE 1 - Data architecture and model
779 1.3 OBJECTIVE 2 - Data inventory and dictionary

790 1.4 OBJECTIVE 3 - EDEN Report Manager

908 1.5 OBJECTIVE 4 - Directory and Security
Management

932 1.6 OBJECTIVE 5 - State Data Manager and Vertical
Reporting

979 1.7 OBJECTIVE 6 - District Horizontal SIF Integration
996 1.8 OBJECTIVE 7 - Student records and transcript

exchange
1014 1.9 OBJECTIVE 8 - Reporting and Analysis Tools
1020 1.10 OBJECTIVE 9 - Data Warehouse and Longitudinal

Reporting
1045 1.11 OBJECTIVE 10 - SIF Enable Teacher Quality data

at state level
1059 1.12 OBJECTIVE 11 - Stakeholders
1072 1.13 OBJECTIVE 12 - Metrics
1079 1.14 OBJECTIVE 13 - Collaboration with other states
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